
 

 

Brooms Head Holiday Park On Site Sewage Management System 

Upgrade - Project Update January 2023 

 
Why are we doing this? 

• The Brooms Head Holiday Park On Site Sewage Management System requires upgrading as 

the treatment plant is at the end of its useful life. 

Project Benefits 

• The new system will comply with current environmental legislation. 

• It will be designed to cater for the number of visitors to the Brooms Head Reserve and Holiday 

Park and allow for any future upgrades to the park. 

What’s been happening? 

• After 2nd rounds of tendering in October 2022, Coffs Harbour Plumbing were awarded the contract to 
install the new treatment plant that includes 8 x Fujiclean PCN20 treatment plants. 

• NSW Environment Protection Authority provided approval for the plant subject to conditions. 

• The preferred location for the land application of treated effluent will be off park and not within 

the Brooms Head Reserve. This will depend on continuing to work with NSW Crown Lands on 

utilising and improving the area of land where existing treatment ponds are in the long term. 

The performance of the treatment ponds will be monitored in the meantime. 

Next Steps 

• Project will now be delivered in two stages being – 

o Stage 1 – upgrade of the treatment plant only, that is at the end of its useful life. The 
plant is proposed to be located partially underground near the AC section and library. 
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Figure 1 – Sample Layout of Packaged Treatment Plant 
 

 

Figure 2 – Sample of Exposed Incomplete Packaged Treatment Plant Installation 

 

Figure 3 – Sample of Completed Installation (Site will be Turfed) 
 

 
 
 
 
Timing 

o Stage 2 – timing depends on progress with NSW Crown Lands on utilising and 

improving area where existing treatment ponds are. At this stage expected to occur 

from 2024-2025. 

•  Stage 1 commencement in February 2023 with project completion expected December 2023. 

 

 

For more information 

Council Website at - https://www.clarence.nsw.gov.au/Projects/Brooms-Head-onsite-sewage-management-

system-upgrade  

Contact Council on council@clarence.nsw.gov.au 

Project Manager – Strider Duerinckx Earth Water Consulting 5611 1016 and  

Council’s representative - Peter Birch, Manager Open Spaces and Facilities 6643 0200 
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